SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:55AM

Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 786 ons. alendar Day 3 .ae 07-Jun 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  07:00 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
General Comments
Clear and mild u

«Site visit this morning. Assembly of the first “Tub” continues today. Yesterday they were able to attach the

first “Wing” to the first “Bottom” section. Today they are attaching the second “Wing” to the same “Bottom”
section.

*0800 hrs SAS Safety Meeting

*Diary work

| was informed by April Smith that Submittal 2620R01 was not responded to and is late. | handled the
response to this submittal throughout the day today.

*Workers are installing the anchor bolts and threaded rods into the YBITS and W2 ends of the Hinge KW
Falsework.

*Received and reviewed Extra Work Bills for CCO 235.

| accrued 4 hours of overtime covering the Contractor's hours today. They are working 12 hour shifts now
until further notice.

CCO-216 Bid Iltem: 001 0-hrm-ELS.216 Hinge K Milestone Issues
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
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